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POLREP NO: POLREP 25

II BACKGROUND 231947
Refer to POLREP # l

III SITE INFORMATION
Refer to POLREP # l

IV RESPONSE INFORMATION
A. Situation
1. Current Situation

Refer to POLREP #1

2. Removal Activities (May 30, 1995 thru June 2, 1995)

* All of the stockpiled soil/debris removed from around
the shredder was loaded into the railcar and shipped to
ENVIROSAFE disposal facility.

* Area where the soil was stockpiled in Main Yard was scraped
and brushed with bobcat/sweeper.

* Removal of rail road tracks of Main Yard were completed
and the soil underneath was excavated up to about 4
feet and loaded into rail cars for disposal .

* Excavated rail road track areas were backfilled with
tunnel stone and compacted.

* ERGS demobilized poly tank and other equipment. The
decontamination shed area was dismantled, and several
equipment were decontaminated.

* The track-loader was decontaminated and demobilized.
* Track Services, subcontractor to RIEDEL, mobilized at

the site on 6/2/95 and started laying out new rail
tracks in the Main Yard.

* CIE's contractor completed constructing a retaining
wall on the west side of the shredder at G-16 & H-16
grid areas. In addition, CIE placed a concrete pad to
encapsulate lead and PCB waste under the shredder.



3.
* The U.S. EPA OSC met with CIE and International

Engineers on June 2, 1995 and discussed comments and
additions to the Work Plan. A revised work plan and
contingency plan will be submitted to U.S. EPA by June
8, 1995.

B. Planned Removal Activity
* Refer to POLREP 1 through 24

C Next Steps
* Continue transportation and disposal of contaminated

soil, debris, and fluff.
* Collect samples from the shredded material, baghouse,

and pre-shredded material as needed.
* Dispose contaminated soil, debris, and fluff at a TSCA

Landfill.
* Remove railroad tracks and underlying soil in the west

yard, backfill, and replace tracks.
* Decontaminate/Demobilize equipment
* Demobilize crew

D Key Issues
* Monitor compliance with the Unilateral Administrative

Order to Chicago International Exporting to cease
releases PCBs from the shredding and gravity
separator operations.

COST INFORMATION (as of 06/02/95)
COST CEILING

ERGS $ 2,781,933 $ 3,300,000 (as of 5/30/95)
TAT $ 134,775 $ 150,000
U.S. EPA $ 110,770 $ 125,000

VI DISPOSITION OF WASTES
* A total of 125 rail cars have been shipped off-site for

an estimated total of 11,250 tons. Three waste disposal
shipments occurred during this POLREP period.

* Five tanker loads approximating 20,600 gallons of UST
contents and water collected from the UST excavated
area have been shipped to Safety Clean (Breslube) as of
1/20/95 for disposal.


